NOAA SHOUT’15 GH Project Schedule
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NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

July 2015

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 RDO 3 4
HOLIDAY
5 6 7 8 9 10 11
LIP Instrument
Arrive§ AFRC
12 13 14 15 16 17 RDO 18
HIWRAP AVAPS
Inst’s Arrive AFRC
LIP Team LIP Unpack, Test _ -
Arrives SIL* Bench Tests LIP install on A/C
19 20 21 22 23 24 25
LIP install on A/C LIP OA Harnessing / Cleanup
HIWRAP/AVAPS | HIWRAP / AVAPS Unpack, Test . .
Teams Arrives SIL* Bench Tests HIWRAP / AVAPS installation on A/C
D7 i’)Q 9]
26 HVVRAP/AVAPS 9 30 31 RDO 1
OA Harnessing / Cleanup
H IT H IT
HAMGSR Arrives,| HAMSR Install Tagsgt?r:g ?gi?;g
SIL* Bench on A/C

*Note: “SIL Bench Tests”
includes Wt., SIL Power Tests,
and Data-IT Tests




NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

August 2015

2 3 4 5 6
Instr. Teams-
WEE Instr. Outdoor SATCOM Testing (w/GHOC-E manned)
[ [
9 10 14 RDO 15
Initial GH Flt. Inst. & A/C | ] Instrument Pacific Ku Sat
. 2 trucks leave Inst. & A/C -‘ Support Starts
Crew to WFF Preflights pp
- for WFF Preflight Access
16 17 1Ztl tic Ku Sat 1C'l t. & A/C 20 pl 22
antic Ku Sa nst.
Instrument Access
Initial GH OM Inst. & A/C || SupportStarts | Preflight 1 trucks to WFF |
Crew to WFF Preflight -
3 4 25 26 27 28 RDO 29
Remaining GH ;
Crew, GH Team Inst. & A/C . ;
’ ; Science Flight Ops
& Inst. P.I.’s to Preflight HIL
WAL
30 31

Science Flight Period




NOAA SHOUT’15 GH Project Schedule

September 2015

AFRC / WFF

Pacific Option - Science
|

GH Team & Inst. P.I.’s AFRC

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5
Science Flight Period
6 7 8 9 10 11 RDO 12
HOLIDAY
Science Flight Period
Earliest decision
point to RTB
13 14 15 16 17 18 19
Sqience Flight Peripd :
*Earliest date Pacific Option - Science Flight Period
to begin Pacific
Ops
20 21 22 23 24 25 RDO 26
Science Flight Period
Pacific Option - Science Flight Period
27 28 29 30
Science | Transit Flt. Inst. Removal & Packing
to EDW

*Note: The first Pacific science
flight after returning from
Wallops is estimated to be 5 to
8 days following return.




NOAA SHOUT’15 GH Project Schedule

October 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3
Schedule Contingency
Trucks leave
WEFF for AFRC
4 5 6 7 8 9 RDO 10
Schedule Contingency
11 12 13 14 15 16 17
Both Atlantic
Schedule Contingency and Pacific Ku
Sat Support
Ends
18 19 20 21 22 23 RDO 24
25 26 27 28 29 30 31




